UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Defense Information Systems Agency

Date: February 2018

Appropriation/Budget Activity

0400: Research, Development, Test & Evaluation, Defense-Wide | BA 7:

Operational Systems Development

R-1 Program Element (Number/Name)
PE 0303150K / Global Command and Control System

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
Total Program Element 510.091 21.438 42.687 46.900 - 46.900 40.218 18.075 17.990 18.408| Continuing| Continuing
CCO01: Global Command and 510.091 21.438 42.687 46.900 - 46.900 40.218 18.075 17.990 18.408| Continuing| Continuing
Control System-Joint (GCCS-J)

A. Mission Description and Budget Item Justification
The Global Command and Control System-Joint (GCCS-J) funds a Joint Command and Control (JC2) portfolio which includes: GCCS-J, Joint Planning and Execution
Services (JPES), and JC2 Architecture.

The GCCS-J Program is the Department of Defense (DoD) Joint C2 system of record. It incorporates core planning and assessment tools required by Combatant
Commanders and their subordinate Joint Task Force Commanders while meeting the readiness support requirements of the Services. GCCS-J is used by all nine
Combatant Commands (COCOMs) at sites around the world, supporting joint and coalition operations. The Services rely heavily on GCCS-J components to reduce
their command and control (C2) operational costs. It provides support for commanders and staffs as they conduct joint and multinational operations by providing a fused
picture of the battle space within an integrated system that is supporting joint warfighter needs today. GCCS-J is currently focused on sustainment, synchronization, and
modernization to meet emerging operational needs by modifying and enhancing elements or capabilities in order to implement new requirements, enhance functionality,
increase efficiency and lower operating and deployment costs while taking advantage of the progress made by current operational systems and technologies. The
GCCS-J program is also executing incremental modernization of C2 capabilities using the Joint Requirements Oversight Council (JROC) approved needs.

JPES is a portfolio of capabilities supporting joint policies, processes, procedures, and reporting structures. It is supported by communications and information
technology used by the Joint Planning and Execution Community (JPEC). JPEC uses these capabilities to monitor the following activities: planning, execute
mobilization, deployment, employment and sustainment, redeployment, and demobilization. At full maturity, the JPES capabilities will be integrated with other
adaptive planning and execution systems to facilitate the rapid development and sustainment of plans and a seamless, dynamic transition to execution in a net-centric
environment. One of the key capabilities residing within the JPES portfolio of sustaining the existing Joint Operational Planning and Execution System (JOPES) while
modernization of JOPES is planned and implemented. The JPES portfolio also includes a core set of infrastructure services consisting of the JPES Framework (JFW)
and a variety of mission applications to include Joint Force Projection (JFP), Joint Capabilities Requirements Manager (JCRM) and eventually the capabilities that will
replace JOPES.

JC2 Architecture is a reference architecture that aligns closely to the DoD Information Enterprise Architecture. The JC2 Architecture describes architectural and
operational concepts, technical constructs, and is a repository for valuable reference information relating to C2 standards and information security. It is the authoritative
source of information and technical direction for the JC2 arena.

UNCLASSIFIED
Page 1 of 14

PE 0303150K: Global Command and Control System

Defense Information Systems Agency R-1 Line #211



UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Defense Information Systems Agency Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name)

0400: Research, Development, Test & Evaluation, Defense-Wide | BA 7: PE 0303150K / Global Command and Control System

Operational Systems Development

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 24.438 42.687 48.508 - 48.508
Current President's Budget 21.438 42.687 46.900 - 46.900
Total Adjustments -3.000 0.000 -1.608 - -1.608

» Congressional General Reductions -3.000 -

» Congressional Directed Reductions - -
» Congressional Rescissions - -
» Congressional Adds - -
» Congressional Directed Transfers - -
* Reprogrammings - -
* SBIR/STTR Transfer - -
* Other Adjustments - - -1.608 - -1.608

Change Summary Explanation
The decrease of -$3.000 in FY 2017 is due to delayed development of modernized JPES velocity of JPES solution and JFW impacting schedule for analysis and
solution development for obsolete software.

The decrease of -$1.608 in FY 2019 is due to a reduction of operational capabilities requested by the user community and to sunset the previous version 4.3 in
FY 2019/2020. The FY 2019 funding request was reduced by -$1.189 to account for the availability of prior year execution balances.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/7

R-1 Program Element (Number/Name)
PE 0303150K / Global Command and
Control System

Project (Number/Name)
CCO01 I Global Command and Control
System-Joint (GCCS-J)

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete, Cost
CCO01: Global Command and 510.091 21.438 42.687 46.900 - 46.900 40.218 18.075 17.990 18.408| Continuing| Continuing

Control System-Joint (GCCS-J)

Quantity of RDT&E Articles - - - - - - - - - -

A. Mission Description and Budget Item Justification

Global Command and Control System — Joint (GCCS-J) is DoD’s Joint Command and Control (JC2) system of record and provides the foundation for migration of
service-unique C2 systems into a Joint, interoperable environment. The Defense Information System Agency’s (DISAs) portfolio includes funding to support GCCS-J,
Joint Planning and Execution Services (JPES), and the development and sustainment of the JC2 Architecture. GCCS-J incorporates the core planning and assessment
tools required by combatant commanders and their subordinate Joint Task Force Commanders while meeting the readiness support requirements of the Services.
Adaptive Planning and Execution Joint Planning Services are being developed to modernize the adaptive planning functions in a net centric environment. DISA
continues to provide support for the operational system to ensure continued access to information integration and decision-support capabilities that enable the exercise
of authority and direction over assigned and attached forces, in a net-centric, collaborative information environment. Additionally, DISA provides critical C2 capabilities
to the Commander-in-Chief, Secretary of Defense, National Military Command Center, Combatant Commands (COCOMs), Joint Force Commanders, and Service
Component Commanders.

JPES is a set of capabilities that address components of the DOD’s Adaptive Planning Roadmap (13 December 2005) and Adaptive Planning Roadmap Il (5 March
2008). JPES produces enhancements to the Joint Operations Planning and Execution System (JOPES), focused adaptive planning capabilities, and provides a set of
core infrastructure services necessary to provide the warfighter a fully interoperable environment where functionality can be easily added as mission needs dictate.

The JC2 Architecture is a foundational element of JC2 capabilities for the Department. The JC2 Architecture provides a set of net-centric tenets associated with data,
functional service and the C2 infrastructure that describes architectural and operational concepts, technical constructs, and is a repository for valuable reference
information relating to C2 standards and information security. Each year, the DISA architecture team, annually, produces a transitional architecture that documents the
current state of C2 capabilities, anticipated changes/enhancements either in progress or planned by the JC2 community.

B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019

Title: Development and Strategic Planning 8.330 31.284 41.622

Description: Develop, publish, and execute a GCCS-J migration and modernization strategy that achieves the following GCCS-J
Modernization objectives in accordance with Joint C2 Mission operational priorities and the DoD’s JC2 Reference Architecture:

» Continue to decompose applicable existing applications into services

+ Limit local deployment and move as much to the enterprise as possible

» Continue to expose data and scale services to support an enterprise implementation
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Description: JPES is a collection of capabilities supporting joint policies, processes, procedures, and reporting structures, that are
supported by communications and information technology used by the JPEC. JPEC uses these capabilities to monitor, plan, and

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/7 PE 0303150K / Global Command and CCO01 I Global Command and Control
Control System System-Joint (GCCS-J)

B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019

» Continue to evolve more economical hardware and software architecture without impact to the operational user or Family of

Systems (FoS)/interface partners

» Reduce overall sustainment cost through use of more cost effective and appropriate Commercial-off-the-Shelf (COTS) and

Hardware (HW) products

» Evolve to use of agile development practices

» Consolidation of clients and tools

FY 2018 Plans:

The GCCS-J program will continue to update and execute the GCCS-J Modernization planning guidance based on operational

priorities, and updated DoD guidance. These updates will support the Joint C2 Analysis of Alternatives (AoA) goals of reducing

cost, providing additional capability to the warfighter and sustaining existing C2 capabilities. Planned activities include further

prototype, proof of concept and experimental efforts that will focus on transitioning GCCS-J to an open standards architecture

deployable in a variety of operational environments (i.e. local, cloud, mobile, etc). This effort will include development of GCCS-J

capabilities to enhance functionality, modernize and enhance the security posture of the application, increase efficiency, and lower

operating and deployment costs through the employment of new and emerging technologies.

The increase of +$22.954 from FY 2017 to FY 2018 will modernize GCCS-J into a cloud-based, enterprise system which DISA will

use to provide C2 as a service throughout DoD, including the services.

FY 2019 Plans:

Will modernize the current GCCS-J operational systems while maintaining synchronization across DoD of GCCS-J, joint interfaces

and the GCCS Family of Systems, enhance the security posture of GCCS-J applications; and deliver and sustain the final

installment of the GCCS-J "must-haves" capabilities. The GCCS-J "must haves" is the set of capabilities identified by the Joint

Staff and C2 community as absolutely critical to allow GCCS-J sites to migrate away from the current costly legacy hardware and

COTS platform to more cost effective solutions. The modernization effort will improve the current GCCS-J system's limitations

and its ability to address current and projected cybersecurity and the increasing fragility of old code that puts the joint warfighter

(front line to President) at risk jeopardizing operations and increasing fratricide risk.

FY 2018 to FY 2019 Increase/Decrease Statement:

The increase of +$10.338 from FY 2018 to FY 2019 will develop the infrastructure and capabilities that will be deployed on the

GCCS-J Enterprise.

Title: Joint Planning and Execution Services (JPES) 13.108 11.403 5.278
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/7 PE 0303150K / Global Command and CCO01 I Global Command and Control
Control System System-Joint (GCCS-J)
B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
execute: mobilization, deployment, employment, sustainment, redeployment, and demobilization activities associated with joint
operations.
FY 2018 Plans:
Continue improvements/expansion of JFW services providing enhanced system administration tools for monitoring and managing
the JFW infrastructure, new data services in support of modernizing the JOPES user tools, continued streamlining of ported
legacy interfaces to JFW for support legacy systems moving off JOPES to the modernized JFW architecture.
The decrease of -$1.705 from FY 2017 to FY 2018 will slow the velocity of JPES solution and JFW impacting schedule. Part of the
overall decrease (-$0.640) is attributed to the Service Requirements Review Board (SSRB) contract reduction.
FY 2019 Plans:
Continue to modernize JPES improving performance on the Framework, develop additional data services, develop additional
enhancements to the user interface to support new user requirements.
FY 2018 to FY 2019 Increase/Decrease Statement:
The decrease of -$6.125 from FY 2018 to FY 2019 is due to completing phase | modernization and sun-setting JOPES legacy
system.
Accomplishments/Planned Programs Subtotals 21.438 42.687 46.900
C. Other Program Funding Summary ($ in Millions)
FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base (0] o] 0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
* PE 0303150K: Operation & 83.416 86.219 92.415 - 92.415 93.315 95.142 - - Continuing Continuing
Maintenance, Defense-Wide
Remarks

D. Acquisition Strategy

Use of performance-based contract awards is maximized while use of Time and Material contracts is minimized to those providing programmatic support versus software
development, integration, or testing. All development, integration, and migration efforts within the portfolio are primarily supported through Cost Reimbursable Task
Orders issued under competitively awarded contracts. Acquisition Strategies are structured to retain contractors capable of satisfying cost, schedule, and performance
objectives. Contract awards incorporate provisions requiring contractors to establish and manage specific earned value data. This strategy mitigates risk by requiring
monthly Contract Performance Reviews (CPRs) and utilizing award fee contracts where appropriate to incentivize performance. Both GCCS-J and JPES apply formal

acquisition rigor to include reporting requirements, as appropriate, by acquisition program designation.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

04001/7 PE 0303150K / Global Command and CCO01 / Global Command and Control
Control System System-Joint (GCCS-J)

E. Performance Metrics
Activity: Effectively communicate with external command and control systems

FY 2017 (Estimated): 100% successful test of new critical system interfaces, as well as continued 100% successful test of critical current system interfaces.
FY 2017 (Actual): 100% successfully tested new critical system interfaces, as well as continued 100% successfully tested the critical current system interfaces.
FY 2018 (Estimated): 100% successful test of new critical system interfaces, as well as continued 100% successful test of critical current system interfaces.

Activity: Fuse select C2 capabilities into a comprehensive, interoperable system eliminating the need for inflexible, duplicative, stovepipe C2 systems.

FY 2017 (Estimated): Successful fielding of GCCS-J Global Release 6.0 to designated Critical Sites
FY 2017 (Actual): Successfully fielded GCCS-J Global Release 6.0 to designated Critical Sites
FY 2018 (Estimated): Successful fielding of GCCS-J Global Release 6.X

Activity: Development of JOPES Modernization

FY 2017 (Estimated): Successfully complete improvements/expansion of JPES Framework (JFW) services providing enhanced system administration tools for
monitoring and managing the JFW infrastructure and new data services. FY 2017 Estimated: 50%

FY 2017 (Actual): Successfully completed improvements/expansion of JPES Framework (JFW) services providing enhanced system administration tools for monitoring
and managing the JFW infrastructure and new data services. FY 2017 Actual: 50%

FY 2018 (Estimated): Successfully complete improvements/expansion of JPES Framework (JFW) services providing enhanced system administration tools for
monitoring and managing the JFW infrastructure and new data services. FY 2018 Estimated: 50%

Activity: Modernize GCCS-J infrastructure components to reduce overall costs (COTS & HW), increase scalability and performance through shift to enterprise
deployment. Reduce release cycles through agile development and deployment.

FY 2017 (Estimated): Achieve Fielding Decision Review (FDR) for Agile Client Release 8 (R8). FY17 Estimated: 100%
FY 2017 (Actual): Achieved Fielding Decision Review (FDR) for Agile Client Release 8 (R8). FY17 Actual: 100%
FY 2018 (Estimated): Achieve Fielding Decision Review (FDR) for Data Virtualization Layer Phase Il. FY18 Estimated: 100%

Activity: Incrementally Develop, Test, and Field GCCS-J 6.0.x “Critical Must Have” Capabilities to the 53 Critical Sites designated by the Joint Staff J3. FY19 - Release
and deploy GCCS-J 6.0.1.0 to the operational community, satisfying 100% of the "Critical Must Have" capabilities.

FY 2017 Target: N/A
FY 2018 Target: N/A
FY 2019 (Estimated): Expected to Meet
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

04001/7 PE 0303150K / Global Command and CCO01 / Global Command and Control
Control System System-Joint (GCCS-J)

Activity: Complete development of JOPES Modernization Phase | FY17 Framework Release 5 and User Interface Release 2; FY18 Framework Release 6 and User
Interface Release 3; FY19 Framework Release 7 and User Interface Release 4

FY 2017 Target: N/A
FY 2018 Target: N/A
FY 2019 (Estimated): Expected to Meet

Activity: Modernize GCCS-J To Provide a Cloud Based, Mobile, Enterprise Delivery of Legacy GCCS-J Capabilities (GCCS-J Enterprise). FY 19 - Field the GCCS-J
Enterprise Initial Operating Capability.

FY 2017 Target: N/A
FY 2018 Target: N/A
FY 2019 (Estimated): Expected to Meet
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/7 PE 0303150K / Global Command and CCO01/ Global Command and Control
Control System System-Joint (GCCS-J)
. - FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Product Development 1 C/CPFF | NGMS : Reston, VA 20.289 - - - - - 0.000 20.289 20.289
Product Development 2 FFRDC | MITRE : McLean, VA 7.077 - - - - - 0.000 7.077 7.077
Product Development 3 ss/FFp | Dynamic Systems : 3.189 - - - - - 0.000| 3189  3.189
Los Angeles, CA
Product Development 4 C/CPFF | Pragmatics : 31.239 - - - - - 0.000| 31.239| 31.239
McLean, VA
Product Development 6 C/CPIF | BAH : McLean, VA 3.369 - - - - - 0.000 3.369 3.369
Product Development7 | c/cpiF | JPES Framework : 19.554 ; ; ; ; ; 0.000| 19.554| 19.554
Various
Product Development 8 c/cprr | RTB Development : 13.116 - - - - - 0.000| 13.116| 13.116
Various
IGS Development :
Product Development 9 C/CPFF . 12.398 - - - - - 0.000 12.398 12.398
Various
Product Development 10 | C/CPFF \S/Q'C - Falls Church, 4.826 - - - - - 0.000|  4.826| 4.826
Product Development 11 MIPR | SSC : San Diego, CA 13.317 - - - - - 0.000 13.317 13.317
Product Development 12 C/CPFF | NGMS : Reston, VA 67.014 - - - - - 0.000 67.014 67.014
Product Development 13 MIPR | NGIT : Various 1.772 - - - - - 0.000 1.772 1.772
Product Development 14 C/CPFF | NGMS : Reston, VA 79.473 6.718| Feb 2017 - 0.700| Oct 2018 - 0.700 | Continuing| Continuing| Continuing
Booz Allen
Product Development 15 C/CPIF | Hamilton : McLean, 3.283 - - - - - 0.000 3.283 3.283
VA
Product Development 16 | C/cPFF | BoozAllen 3.685 - ; - ; - 0.000| 3685 3685
Hamilton : Various
Booz Allen
Product Development 17 C/CPAF | Hamilton : Falls 1.229 - - - - - 0.000 1.229 1.229
Church, VA
Product Development 18 | C/CPAF | AB Floyd: 12.477 ; ; ; ; ; 0.000| 12.477| 12477
Alexandria, VA
Product Development 19 | C/CPAF | Femme Comp inc: 7.249 - - - - - 0.000 7.249 7.249
Chantilly, VA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/7 PE 0303150K / Global Command and CCO01 I Global Command and Control
Control System System-Joint (GCCS-J)
. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Product Development 20 | C/CPFF \S/Q'C - Falls Church, 5.876 ; ; ; ; - 0.000| 5876| 5876
Booz Allen
Product Development 21 C/CPIF | Hamilton : McLean, 5.865 - - - - - 0.000 5.865 5.865
VA
Product Development 22 MIPR | JDISS : Various 6.039 - - - - - 0.000 6.039 6.039
Product Development 23 C/FFP | NGMS : Reston, VA 4.790 - - - - - 0.000 4.790 4.790
Product Development 24 | MIPR | SLAWAR: 10.034 ; 0.721| Sep 2018 ; ; ; 0.000| 10.755| 10.755
Charleston, SC
Dept of Energy,
Army Research
Product Development 25 MIPR | Lab, PD Intelligence 5.710 - - - - - 0.000 5.710 5.710
Fusion, GSA/FAS :
Various
Product Development 26 | C/CPAF | actical 3-D COP: 3.200 : - : : - 0.000(  3.200]  3.200
Various
Product Development 27 SS/FFP | JITC : Various 20.400 - - - - - 0.000 20.400 20.400
Product Development 28 C/CPFF | TBD - JCRM : TBD 6.800 1.800 | Sep 2017 - - - - | Continuing| Continuing| Continuing
Product Development 30 C/CPFF | TBD : TBD 5.422 4.208| Sep 2017 4.400| Sep 2018 4.200| Sep 2019 - 4.200 | Continuing| Continuing| Continuing
Product Development 31 C/TBD |TBD:TBD 5.367 - - - - - | Continuing| Continuing| Continuing
Product Development 32 C/CPFF | TBD : TBD - - 10.500| Feb 2018 11.500| Sep 2019 - 11.500 | Continuing| Continuing| Continuing
Product Development 33 C/TBD |TBD:TBD 4.673 - - - - - 0.000 4.673 4.673
Engineering Services and | gq/eep | TBD : Various 6.782 - - - - - | oo000| 6782 6782
Integration 29
I3 Engineering Services & | g | NGIT : Various 1.811 - - - - - 0.000  1.811|  1.811
SW Development
Product Development 29 TBD JOPES 4.443 5.805| Oct 2016 - - - - | Continuing| Continuing| Continuin
P modernization : TBD ’ ' 9 9 ¢
Product Development 34 C/CPFF | TBD : TBD - JPES 0.000 - 7.400| Jan 2018 4.524| Jan 2019 - 4.524 | Continuing| Continuing| Continuing
Product Development C/CPFF | TBD : TBD - GCCS-J 0.000 - 17.566 | Feb 2018 23.947 | Feb 2019 - 23.947 | Continuing| Continuing| Continuing
Subtotal| 401.768 18.531 40.587 44.871 - 44.871 | Continuing| Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/7 PE 0303150K / Global Command and CCO01 I Global Command and Control
Control System System-Joint (GCCS-J)
. A FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Support 1 C/T&M | Oracle : Various 1.003 - - - - - 0.000 1.003 1.003
Support 2 c/cprg | G2 Common 4.808 - - - - - 0.000|  4.808 4.808
Interface : Various
Support Costs - FFRDC | MITRE : Various 0.754 - - - - - 0.000|  0.754|  0.754
Engineering Support 3
Support Costs - Pragmatics :
Engineering Support 4 C/CPFF McLean, VA 3.799 - - - - - 0.000 3.799 3.799
Support Costs - cicprr | IPA+ College Park, 0.283 - . - . - | o0000| 0283 0283
Engineering Support 5 MD
Support Cost 6 crrp | STA: Falls Chureh, 2.772 - - - ; | o000 2772|2772
Support Costs C/CPFF | TBD : TBD 3.700 0.857 | Sep 2017 - - - - 0.000 4.557 4.557
Pragmatics : - - -
Support Cost 7 TBD McLean, VA 3.564 - - - - - | Continuing| Continuing| Continuing
Subtotal 20.683 0.857 - - - - | Continuing| Continuing N/A
. . - FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0co Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Test & Evaluation 1 crep | SAICFalls Chureh, | g 74 - - - - - 0.000|  0.744|  0.744
. JITC : Ft. Huachuca, - - -
Test & Evaluation 2 MIPR AZ 29.565 1.500| Sep 2017 1.500| Sep 2018 0.800| Oct 2018 - 0.800 | Continuing| Continuing| Continuing
Test & Evaluation 3 MIPR | DIA : Various 9.024 0.080| Jun 2017 - 0.629| Jan 2019 - 0.629 | Continuing| Continuing| Continuing
Test & Evaluation 4 MIPR | DAA : Various 3.282 0.470| Jun 2017 0.600| Sep 2018 0.600 | Sep 2019 - 0.600 | Continuing| Continuing| Continuing
Test & Evaluation 5 CICPFF \S/Q'C + Falls Chureh, 9.681 - - - - - 0000  9.681 9.681
Test & Evaluation 6 cicpaF | SAIC Falls Ghureh, | o3 433 - - - - - | 0000 23.133] 23.133
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Information Systems Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/7 PE 0303150K / Global Command and CCO01/ Global Command and Control
Control System System-Joint (GCCS-J)
. . - FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Test & Evaluation 7 CICPFF | Pragmatics - 0.308 - - - - - 0000[ 0308 0.308
McLean, VA
Test & Evaluation 8 MIPR | JITC : Various 0.005 - - - - - 0.000 0.005 0.005
Test & Evaluation 9 MIPR | JITC : Various 0.897 - - - - - 0.000 0.897 0.897
Test & Evaluation 10 MIPR | DISA FSO : Various 1.059 - - - - - 0.000 1.059 1.059
Test & Evaluation 11 mipR | JTEMC TestSupport: | 559 - ; - - - 0.000| 0229 0229
Various
Test & Evaluation 12 mipr | DISA TEMC: Falls 0.971 - ; - ; - 0000/ 0971 0971
Church, VA
Test & Evaluation 13 MIPR EERATCOM - Offut, 1.155 - - - - - 0.000 1.155 1.155
Test & Evaluation 14 mipr | DISAFSO :Falls 1.200 - ; - ; - 0000/ 1200/  1.200
Church, VA
Test & Evaluation 15 CICPFF \Tg' - Falls Chureh, 1.698 - - - - - 0.000|  1.698 1.698
Test & Evaluation 16 cicprr |11+ Falls Ghureh, 0.494 - - - - - 0.000| 0494  0.404
Test & Evaluation 17 MIPR | Slidell : Various 0.436 - - - - - 0.000 0.436 0.436
Subtotal 83.881 2.050 2.100 2.029 - 2.029 | Continuing| Continuing N/A
. . - FY 2019 FY 2019 FY 2019
Management Services ($ in Millions) FY 2017 FY 2018 Base 0Cco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
. SSC Atlantic :
Management Services MIPR Charleston, SC 3.759 - - - - - 0.000 3.759 3.759
Subtotal 3.759 - - - - - 0.000 3.759 N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/7

Control System

R-1 Program Element (Number/Name)
PE 0303150K / Global Command and

Project (Number/Name)
CCO01 I Global Command and Control
System-Joint (GCCS-J)

Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals| 510.091 21.438 42.687| 46.900 - | 46.900 | Continuing| Continuing N/A
Remarks
PE 0303150K: Global Command and Control System UNCLASSIFIED
R-1 Line #211

Defense Information Systems Agency
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UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/7

R-1 Program Element (Number/Name)
PE 0303150K / Global Command and
Control System

Project (Number/Name)
CCO01 I Global Command and Control
System-Joint (GCCS-J)

FY 2017

FY 2018 FY 2019 FY 2020

FY 2021

FY 2022

FY 2023

1/2]3]4

1/2[3]4|1[2|3]4][1]2]3]4

1/2]3]4

1/2]3]4

1/2]3]4

Development and Strategic Planning

Integration and Test

e
-

PE 0303150K: Global Command and Control System

Defense Information Systems Agency

UNCLASSIFIED
Page 13 of 14

R-1 Line #211




UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2019 Defense Information Systems Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/7

R-1 Program Element (Number/Name)
PE 0303150K / Global Command and
Control System

Project (Number/Name)
CCO01 I Global Command and Control
System-Joint (GCCS-J)

Schedule Details

Start End
Events Quarter Year Quarter Year
Development and Strategic Planning 1 2017 4 2023
Integration and Test 1 2017 4 2023
PE 0303150K: Global Command and Control System UNCLASSIFIED
Defense Information Systems Agency Page 14 of 14 R-1 Line #211
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         0303150K
         Global Command and Control System
         211
         2019
         PB
         2018-02
         Defense Information Systems Agency
         0400
         Research, Development, Test & Evaluation, Defense-Wide
         7
         Operational Systems Development
         
             510.091
             21.438
             42.687
             46.900
             46.900
             40.218
             18.075
             17.990
             18.408
             Continuing
             Continuing
        
         The Global Command and Control System-Joint (GCCS-J) funds a Joint Command and Control (JC2) portfolio which includes: GCCS-J, Joint Planning and Execution Services (JPES), and JC2 Architecture.

The GCCS-J Program is the Department of Defense (DoD) Joint C2 system of record.  It incorporates core planning and assessment tools required by Combatant Commanders and their subordinate Joint Task Force Commanders while meeting the readiness support requirements of the Services.  GCCS-J is used by all nine Combatant Commands (COCOMs) at sites around the world, supporting joint and coalition operations. The Services rely heavily on GCCS-J components to reduce their command and control (C2) operational costs. It provides support for commanders and staffs as they conduct joint and multinational operations by providing a fused picture of the battle space within an integrated system that is supporting joint warfighter needs today.  GCCS-J is currently focused on sustainment, synchronization, and modernization to meet emerging operational needs by modifying and enhancing elements or capabilities in order to implement new requirements, enhance functionality, increase efficiency and lower operating and deployment costs while taking advantage of the progress made by current operational systems and technologies.  The GCCS-J program is also executing incremental modernization of C2 capabilities using the Joint Requirements Oversight Council (JROC) approved needs.

JPES is a portfolio of capabilities supporting joint policies, processes, procedures, and reporting structures. It is supported by communications and information technology used by the Joint Planning and Execution Community (JPEC).  JPEC uses these capabilities to monitor the following activities: planning, execute mobilization, deployment, employment and sustainment, redeployment, and demobilization.   At full maturity, the JPES capabilities will be integrated with other adaptive planning and execution systems to facilitate the rapid development and sustainment of plans and a seamless, dynamic transition to execution in a net-centric environment. One of the key capabilities residing within the JPES portfolio of sustaining the existing Joint Operational Planning and Execution System (JOPES) while modernization of JOPES is planned and implemented.  The JPES portfolio also includes a core set of infrastructure services consisting of  the JPES Framework (JFW) and a variety of mission applications to include Joint Force Projection (JFP), Joint Capabilities Requirements Manager (JCRM) and eventually the capabilities that will replace JOPES.

JC2 Architecture is a reference architecture that aligns closely to the DoD Information Enterprise Architecture.  The JC2 Architecture describes architectural and operational concepts, technical constructs, and is a repository for valuable reference information relating to C2 standards and information security.  It is the authoritative source of information and technical direction for the JC2 arena.
         
             
                 24.438
                 42.687
                 48.508
                 48.508
            
             
                 21.438
                 42.687
                 46.900
                 46.900
            
             
                 -3.000
                 0.000
                 -1.608
                 -1.608
            
             
                 
                     -3.000
                
                 
                     
                         Other Adjustments
                         
                             -1.608
                             -1.608
                        
                    
                
            
             The decrease of -$3.000 in FY 2017 is due to delayed development of modernized JPES velocity of JPES solution and JFW impacting schedule for analysis and solution development for obsolete software. 

The decrease of -$1.608 in FY 2019 is due to a reduction of operational capabilities requested by the user community and to sunset the previous version 4.3 in FY 2019/2020. The FY 2019 funding request was reduced by -$1.189 to account for the availability of prior year execution balances.
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                 Global Command and Control System-Joint (GCCS-J)
                 0
                 
                     510.091
                     21.438
                     42.687
                     46.900
                     46.900
                     40.218
                     18.075
                     17.990
                     18.408
                     Continuing
                     Continuing
                
                 
                     Global Command and Control System – Joint (GCCS-J) is DoD’s Joint Command and Control (JC2) system of record and provides the foundation for migration of service-unique C2 systems into a Joint, interoperable environment. The Defense Information System Agency’s (DISAs) portfolio includes funding to support GCCS-J, Joint Planning and Execution Services (JPES), and the development and sustainment of the JC2 Architecture.  GCCS-J incorporates the core planning and assessment tools required by combatant commanders and their subordinate Joint Task Force Commanders while meeting the readiness support requirements of the Services.  Adaptive Planning and Execution Joint Planning Services are being developed to modernize the adaptive planning functions in a net centric environment.  DISA continues to provide support for the operational system to ensure continued access to information integration and decision-support capabilities that enable the exercise of authority and direction over assigned and attached forces, in a net-centric, collaborative information environment.  Additionally, DISA provides critical C2 capabilities to the Commander-in-Chief, Secretary of Defense, National Military Command Center, Combatant Commands (COCOMs), Joint Force Commanders, and Service Component Commanders.  

JPES is a set of capabilities that address components of the DOD’s Adaptive Planning Roadmap (13 December 2005) and Adaptive Planning Roadmap II (5 March 2008).  JPES produces enhancements to the Joint Operations Planning and Execution System (JOPES), focused adaptive planning capabilities, and provides a set of core infrastructure services necessary to provide the warfighter a fully interoperable environment where functionality can be easily added as mission needs dictate.

The JC2 Architecture is a foundational element of JC2 capabilities for the Department.  The JC2 Architecture provides a set of net-centric tenets associated with data, functional service and the C2 infrastructure that describes architectural and operational concepts, technical constructs, and is a repository for valuable reference information relating to C2 standards and information security.  Each year, the DISA architecture team, annually, produces a transitional architecture that documents the current state of C2 capabilities, anticipated changes/enhancements either in progress or planned by the JC2 community.
                     
                         
                             Development and Strategic Planning
                             Develop, publish, and execute a GCCS-J migration and modernization strategy that achieves the following GCCS-J Modernization objectives in accordance with Joint C2 Mission operational priorities and the DoD’s JC2 Reference Architecture:  
  •  Continue to decompose applicable existing applications into services
  •  Limit local deployment and move as much to the enterprise as possible
  •  Continue to expose data and scale services to support an enterprise implementation
  •  Continue to evolve more economical hardware and software architecture without impact to the operational user or Family of Systems (FoS)/interface partners
  •  Reduce overall sustainment cost through use of more cost effective and appropriate Commercial-off-the-Shelf (COTS) and Hardware (HW) products
  •  Evolve to use of agile development practices
  •  Consolidation of clients and tools
                             
                                 
                                     8.330
                                     The GCCS-J program will continue to update and execute the GCCS-J Modernization planning guidance based on lessons learned, operational priorities, and updated DoD guidance.  These updates will support the Joint C2 Analysis of Alternatives (AoA) goals of reducing cost, providing additional capability to the warfighter and sustaining existing C2 capabilities. Planned activities include award of a Development and Modernization contract that will focus on transitioning the GCCS-J to an open standards architecture deployable in a variety of operational environments (i.e. local, cloud, mobile, etc).  This effort will include development of GCCS-J capabilities to enhance functionality, implement new requirements, increase efficiency, and lower operating and deployment costs through the employment of new and emerging technologies.  

The decrease of -$0.975 from FY 2016 to FY 2017 is the result of a reduction in performance benchmarking, information and knowledge engineering, custom application development, and product integration supporting GCCS-J Block V 6.0 development as it transitions into sustainment.
                                
                            
                             
                                 
                                     31.284
                                     The GCCS-J program will continue to update and execute the GCCS-J Modernization planning guidance based on operational priorities, and updated DoD guidance.  These updates will support the Joint C2 Analysis of Alternatives (AoA) goals of reducing cost, providing additional capability to the warfighter and sustaining existing C2 capabilities. Planned activities include further prototype, proof of concept and experimental efforts that will focus on transitioning GCCS-J to an open standards architecture deployable in a variety of operational environments (i.e. local, cloud, mobile, etc).  This effort will include development of GCCS-J capabilities to enhance functionality, modernize and enhance the security posture of the application, increase efficiency, and lower operating and deployment costs through the employment of new and emerging technologies.

The increase of +$22.954 from FY 2017 to FY 2018 will modernize GCCS-J into a cloud-based, enterprise system which DISA will use to provide C2 as a service throughout DoD, including the services.
                                
                                 
                                     41.622
                                
                                 
                                     41.622
                                     Will modernize the current GCCS-J operational systems while maintaining synchronization across DoD of GCCS-J, joint interfaces and the GCCS Family of Systems, enhance the security posture of GCCS-J applications; and deliver and sustain the final installment of the GCCS-J "must-haves" capabilities.  The GCCS-J "must haves" is the set of capabilities identified by the Joint Staff and C2 community as absolutely critical to allow GCCS-J sites to migrate away from the current costly legacy hardware and COTS platform to more cost effective solutions.  The modernization effort will improve the current GCCS-J system's limitations and its ability to address current and projected cybersecurity and the increasing fragility of old code that puts the joint warfighter (front line to President) at risk jeopardizing operations and increasing fratricide risk.
                                
                                 The increase of +$10.338 from FY 2018 to FY 2019 will develop the infrastructure and capabilities that will be deployed on the GCCS-J Enterprise.
                            
                        
                         
                             Joint Planning and Execution Services (JPES)
                             JPES is a collection of capabilities supporting joint policies, processes, procedures, and reporting structures, that are supported by communications and information technology used by the JPEC.  JPEC uses these capabilities to monitor, plan, and execute: mobilization, deployment, employment, sustainment, redeployment, and demobilization activities associated with joint operations.
                             
                                 
                                     13.108
                                     Continue improvements/expansion of JFW services providing enhanced system administration tools for monitoring and managing the JFW infrastructure, new data services in support of modernizing the JOPES user tools, support to legacy systems moving off of JOPES to the modernized JFW architecture, development of a business logic service and migration of JOPES legacy business logic into this new service. 

The increase of +$3.910 from FY 2016 to FY 2017 is due to continued improvements/expansion of tools supporting JFW services that will allow the Joint Staff Support Center (JSSC) to increased functionality, including the ablity to operate JFW independently and troubleshoot issues as they arrive.
                                
                            
                             
                                 
                                     11.403
                                     Continue improvements/expansion of JFW services providing enhanced system administration tools for monitoring and managing the JFW infrastructure, new data services in support of modernizing the JOPES user tools, continued streamlining of ported legacy interfaces to JFW for support legacy systems moving off JOPES to the modernized JFW architecture. 

The decrease of -$1.705 from FY 2017 to FY 2018 will slow the velocity of JPES solution and JFW impacting schedule. Part of the overall decrease (-$0.640) is attributed to the Service Requirements Review Board (SSRB) contract reduction.
                                
                                 
                                     5.278
                                
                                 
                                     5.278
                                     Continue to modernize JPES improving performance on the Framework, develop additional data services, develop additional enhancements to the user interface to support new user requirements.
                                
                                 The decrease of -$6.125 from FY 2018 to FY 2019 is due to completing phase I modernization and sun-setting JOPES legacy system.
                            
                        
                    
                     
                         
                             PE 0303150K
                             Operation & Maintenance, Defense-Wide
                             
                                 83.416
                                 86.219
                                 92.415
                                 92.415
                                 93.315
                                 95.142
                                 Continuing
                                 Continuing
                            
                        
                    
                     Use of performance-based contract awards is maximized while use of Time and Material contracts is minimized to those providing programmatic support versus software development, integration, or testing.  All development, integration, and migration efforts within the portfolio are primarily supported through Cost Reimbursable Task Orders issued under competitively awarded contracts.  Acquisition Strategies are structured to retain contractors capable of satisfying cost, schedule, and performance objectives.  Contract awards incorporate provisions requiring contractors to establish and manage specific earned value data.  This strategy mitigates risk by requiring monthly Contract Performance Reviews (CPRs) and utilizing award fee contracts where appropriate to incentivize performance.  Both GCCS-J and JPES apply formal acquisition rigor to include reporting requirements, as appropriate, by acquisition program designation.
                     Activity: Effectively communicate with external command and control systems

FY 2017 (Estimated): 100% successful test of new critical system interfaces, as well as continued 100% successful test of critical current system interfaces.
FY 2017 (Actual): 100% successfully tested new critical system interfaces, as well as continued 100% successfully tested the critical current system interfaces.
FY 2018 (Estimated): 100% successful test of new critical system interfaces, as well as continued 100% successful test of critical current system interfaces.

Activity: Fuse select C2 capabilities into a comprehensive, interoperable system eliminating the need for inflexible, duplicative, stovepipe C2 systems.

FY 2017 (Estimated): Successful fielding of GCCS-J Global Release 6.0 to designated Critical Sites  
FY 2017 (Actual): Successfully fielded GCCS-J Global Release 6.0 to designated Critical Sites 
FY 2018 (Estimated): Successful fielding of GCCS-J Global Release 6.X
 
Activity: Development of JOPES Modernization

FY 2017 (Estimated): Successfully complete improvements/expansion of JPES Framework (JFW) services providing enhanced system administration tools for monitoring and managing the JFW infrastructure and new data services. FY 2017 Estimated: 50%
FY 2017 (Actual): Successfully completed improvements/expansion of JPES Framework (JFW) services providing enhanced system administration tools for monitoring and managing the JFW infrastructure and new data services. FY 2017 Actual: 50%
FY 2018 (Estimated): Successfully complete  improvements/expansion of JPES Framework (JFW) services providing enhanced system administration tools for monitoring and managing the JFW infrastructure and new data services. FY 2018 Estimated: 50%

Activity: Modernize GCCS-J infrastructure components to reduce overall costs (COTS & HW), increase scalability and performance through shift to enterprise deployment. Reduce release cycles through agile development and deployment.

FY 2017 (Estimated): Achieve Fielding Decision Review (FDR) for Agile Client Release 8 (R8). FY17 Estimated: 100% 
FY 2017 (Actual): Achieved Fielding Decision Review (FDR) for Agile Client Release 8 (R8). FY17 Actual: 100%
FY 2018 (Estimated): Achieve Fielding Decision Review (FDR) for Data Virtualization Layer Phase II. FY18 Estimated: 100%

Activity: Incrementally Develop, Test, and Field GCCS-J 6.0.x “Critical Must Have” Capabilities to the 53 Critical Sites designated by the Joint Staff J3.  FY19 - Release and deploy GCCS-J 6.0.1.0 to the operational community, satisfying 100% of the "Critical Must Have" capabilities. 

FY 2017 Target:  N/A
FY 2018 Target:  N/A
FY 2019 (Estimated): Expected to Meet

Activity: Complete development of JOPES Modernization Phase I FY17 Framework Release 5 and User Interface Release 2; FY18 Framework Release 6 and User Interface Release 3; FY19 Framework Release 7 and User Interface Release 4 

FY 2017 Target:  N/A
FY 2018 Target:  N/A
FY 2019 (Estimated): Expected to Meet

Activity: Modernize GCCS-J To Provide a Cloud Based, Mobile, Enterprise Delivery of Legacy GCCS-J Capabilities (GCCS-J Enterprise). FY 19 - Field the GCCS-J Enterprise Initial Operating Capability.

FY 2017 Target:  N/A
FY 2018 Target:  N/A
FY 2019 (Estimated): Expected to Meet
                
                 
                     
                         
                             Product Development
                             
                                 
                                     Product Development 1
                                     C
                                     CPFF
                                     NGMS
                                     Reston, VA
                                     
                                         20.289
                                         0.000
                                         20.289
                                         20.289
                                    
                                
                                 
                                     Product Development 2
                                     FFRDC
                                     MITRE
                                     McLean, VA
                                     
                                         7.077
                                         0.000
                                         7.077
                                         7.077
                                    
                                
                                 
                                     Product Development 3
                                     SS
                                     FFP
                                     Dynamic Systems
                                     Los Angeles, CA
                                     
                                         3.189
                                         0.000
                                         3.189
                                         3.189
                                    
                                
                                 
                                     Product Development 4
                                     C
                                     CPFF
                                     Pragmatics
                                     McLean, VA
                                     
                                         31.239
                                         0.000
                                         31.239
                                         31.239
                                    
                                
                                 
                                     Product Development 6
                                     C
                                     CPIF
                                     BAH
                                     McLean, VA
                                     
                                         3.369
                                         0.000
                                         3.369
                                         3.369
                                    
                                
                                 
                                     Product Development 7
                                     C
                                     CPIF
                                     JPES Framework
                                     Various
                                     
                                         19.554
                                         0.000
                                         19.554
                                         19.554
                                    
                                
                                 
                                     Product Development 8
                                     C
                                     CPFF
                                     RTB Development
                                     Various
                                     
                                         13.116
                                         0.000
                                         13.116
                                         13.116
                                    
                                
                                 
                                     Product Development 9
                                     C
                                     CPFF
                                     IGS Development
                                     Various
                                     
                                         12.398
                                         0.000
                                         12.398
                                         12.398
                                    
                                
                                 
                                     Product Development 10
                                     C
                                     CPFF
                                     SAIC
                                     Falls Church, VA
                                     
                                         4.826
                                         0.000
                                         4.826
                                         4.826
                                    
                                
                                 
                                     Product Development 11
                                     MIPR
                                     SSC
                                     San Diego, CA
                                     
                                         13.317
                                         0.000
                                         13.317
                                         13.317
                                    
                                
                                 
                                     Product Development 12
                                     C
                                     CPFF
                                     NGMS
                                     Reston, VA
                                     
                                         67.014
                                         0.000
                                         67.014
                                         67.014
                                    
                                
                                 
                                     Product Development 13
                                     MIPR
                                     NGIT
                                     Various
                                     
                                         1.772
                                         0.000
                                         1.772
                                         1.772
                                    
                                
                                 
                                     Product Development 14
                                     C
                                     CPFF
                                     NGMS
                                     Reston, VA
                                     
                                         79.473
                                         
                                             6.718
                                             2017-02
                                        
                                         
                                             0.700
                                        
                                         
                                             0.700
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development 15
                                     C
                                     CPIF
                                     Booz Allen Hamilton
                                     McLean, VA
                                     
                                         3.283
                                         0.000
                                         3.283
                                         3.283
                                    
                                
                                 
                                     Product Development 16
                                     C
                                     CPFF
                                     Booz Allen Hamilton
                                     Various
                                     
                                         3.685
                                         0.000
                                         3.685
                                         3.685
                                    
                                
                                 
                                     Product Development 17
                                     C
                                     CPAF
                                     Booz Allen Hamilton
                                     Falls Church, VA
                                     
                                         1.229
                                         0.000
                                         1.229
                                         1.229
                                    
                                
                                 
                                     Product Development 18
                                     C
                                     CPAF
                                     AB Floyd
                                     Alexandria, VA
                                     
                                         12.477
                                         0.000
                                         12.477
                                         12.477
                                    
                                
                                 
                                     Product Development 19
                                     C
                                     CPAF
                                     Femme Comp Inc
                                     Chantilly, VA
                                     
                                         7.249
                                         0.000
                                         7.249
                                         7.249
                                    
                                
                                 
                                     Product Development 20
                                     C
                                     CPFF
                                     SAIC
                                     Falls Church, VA
                                     
                                         5.876
                                         0.000
                                         5.876
                                         5.876
                                    
                                
                                 
                                     Product Development 21
                                     C
                                     CPIF
                                     Booz Allen Hamilton
                                     McLean, VA
                                     
                                         5.865
                                         0.000
                                         5.865
                                         5.865
                                    
                                
                                 
                                     Product Development 22
                                     MIPR
                                     JDISS
                                     Various
                                     
                                         6.039
                                         0.000
                                         6.039
                                         6.039
                                    
                                
                                 
                                     Product Development 23
                                     C
                                     FFP
                                     NGMS
                                     Reston, VA
                                     
                                         4.790
                                         0.000
                                         4.790
                                         4.790
                                    
                                
                                 
                                     Product Development 24
                                     MIPR
                                     SPAWAR
                                     Charleston, SC
                                     
                                         10.034
                                         
                                             0.721
                                             2018-09
                                        
                                         0.000
                                         10.755
                                         10.755
                                    
                                
                                 
                                     Product Development 25
                                     MIPR
                                     Dept of Energy, Army Research Lab, PD Intelligence Fusion, GSA/FAS
                                     Various
                                     
                                         5.710
                                         0.000
                                         5.710
                                         5.710
                                    
                                
                                 
                                     Product Development 26
                                     C
                                     CPAF
                                     Tactical 3-D COP
                                     Various
                                     
                                         3.200
                                         0.000
                                         3.200
                                         3.200
                                    
                                
                                 
                                     Product Development 27
                                     SS
                                     FFP
                                     JITC
                                     Various
                                     
                                         20.400
                                         0.000
                                         20.400
                                         20.400
                                    
                                
                                 
                                     Product Development 28
                                     C
                                     CPFF
                                     TBD - JCRM
                                     TBD
                                     
                                         6.800
                                         
                                             1.800
                                             2017-09
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development 30
                                     C
                                     CPFF
                                     TBD
                                     TBD
                                     
                                         5.422
                                         
                                             4.208
                                             2017-09
                                        
                                         
                                             4.400
                                             2018-09
                                        
                                         
                                             4.200
                                        
                                         
                                             4.200
                                             2019-09
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development 31
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         5.367
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development 32
                                     C
                                     CPFF
                                     TBD
                                     TBD
                                     
                                         
                                             10.500
                                             2018-02
                                        
                                         
                                             11.500
                                        
                                         
                                             11.500
                                             2019-09
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development 33
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         4.673
                                         0.000
                                         4.673
                                         4.673
                                    
                                
                                 
                                     Engineering Services and Integration 29
                                     SS
                                     FFP
                                     TBD
                                     Various
                                     
                                         6.782
                                         0.000
                                         6.782
                                         6.782
                                    
                                
                                 
                                     I3 Engineering Services & SW Development
                                     C
                                     TBD
                                     NGIT
                                     Various
                                     
                                         1.811
                                         0.000
                                         1.811
                                         1.811
                                    
                                
                                 
                                     Product Development 29
                                     TBD
                                     JOPES modernization
                                     TBD
                                     
                                         4.443
                                         
                                             5.805
                                             2016-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development 34
                                     C
                                     CPFF
                                     TBD
                                     TBD - JPES
                                     
                                         0.000
                                         
                                             7.400
                                             2018-01
                                        
                                         
                                             4.524
                                        
                                         
                                             4.524
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Product Development
                                     C
                                     CPFF
                                     TBD
                                     TBD - GCCS-J
                                     
                                         0.000
                                         
                                             17.566
                                             2018-02
                                        
                                         
                                             23.947
                                        
                                         
                                             23.947
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Support 1
                                     C
                                     T&M
                                     Oracle
                                     Various
                                     
                                         1.003
                                         0.000
                                         1.003
                                         1.003
                                    
                                
                                 
                                     Support 2
                                     C
                                     CPFF
                                     JC2 Common Interface
                                     Various
                                     
                                         4.808
                                         0.000
                                         4.808
                                         4.808
                                    
                                
                                 
                                     Support Costs - Engineering Support 3
                                     FFRDC
                                     MITRE
                                     Various
                                     
                                         0.754
                                         0.000
                                         0.754
                                         0.754
                                    
                                
                                 
                                     Support Costs - Engineering Support 4
                                     C
                                     CPFF
                                     Pragmatics
                                     McLean, VA
                                     
                                         3.799
                                         0.000
                                         3.799
                                         3.799
                                    
                                
                                 
                                     Support Costs - Engineering Support 5
                                     C
                                     CPFF
                                     IPA
                                     College Park, MD
                                     
                                         0.283
                                         0.000
                                         0.283
                                         0.283
                                    
                                
                                 
                                     Support Cost 6
                                     C
                                     FFP
                                     STA
                                     Falls Church, VA
                                     
                                         2.772
                                         0.000
                                         2.772
                                         2.772
                                    
                                
                                 
                                     Support Costs
                                     C
                                     CPFF
                                     TBD
                                     TBD
                                     
                                         3.700
                                         
                                             0.857
                                             2017-09
                                        
                                         0.000
                                         4.557
                                         4.557
                                    
                                
                                 
                                     Support Cost 7
                                     TBD
                                     Pragmatics
                                     McLean, VA
                                     
                                         3.564
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Test & Evaluation 1
                                     C
                                     TBD
                                     SAIC
                                     Falls Church, VA
                                     
                                         0.744
                                         0.000
                                         0.744
                                         0.744
                                    
                                
                                 
                                     Test & Evaluation 2
                                     MIPR
                                     JITC
                                     Ft. Huachuca, AZ
                                     
                                         29.565
                                         
                                             1.500
                                             2017-09
                                        
                                         
                                             1.500
                                             2018-09
                                        
                                         
                                             0.800
                                        
                                         
                                             0.800
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test & Evaluation 3
                                     MIPR
                                     DIA
                                     Various
                                     
                                         9.024
                                         
                                             0.080
                                             2017-06
                                        
                                         
                                             0.629
                                        
                                         
                                             0.629
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test & Evaluation 4
                                     MIPR
                                     DAA
                                     Various
                                     
                                         3.282
                                         
                                             0.470
                                             2017-06
                                        
                                         
                                             0.600
                                             2018-09
                                        
                                         
                                             0.600
                                        
                                         
                                             0.600
                                             2019-09
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test & Evaluation 5
                                     C
                                     CPFF
                                     SAIC
                                     Falls Church, VA
                                     
                                         9.681
                                         0.000
                                         9.681
                                         9.681
                                    
                                
                                 
                                     Test & Evaluation 6
                                     C
                                     CPAF
                                     SAIC
                                     Falls Church, VA
                                     
                                         23.133
                                         0.000
                                         23.133
                                         23.133
                                    
                                
                                 
                                     Test & Evaluation 7
                                     C
                                     CPFF
                                     Pragmatics
                                     McLean, VA
                                     
                                         0.308
                                         0.000
                                         0.308
                                         0.308
                                    
                                
                                 
                                     Test & Evaluation 8
                                     MIPR
                                     JITC
                                     Various
                                     
                                         0.005
                                         0.000
                                         0.005
                                         0.005
                                    
                                
                                 
                                     Test & Evaluation 9
                                     MIPR
                                     JITC
                                     Various
                                     
                                         0.897
                                         0.000
                                         0.897
                                         0.897
                                    
                                
                                 
                                     Test & Evaluation 10
                                     MIPR
                                     DISA FSO
                                     Various
                                     
                                         1.059
                                         0.000
                                         1.059
                                         1.059
                                    
                                
                                 
                                     Test & Evaluation 11
                                     MIPR
                                     TEMC Test Support
                                     Various
                                     
                                         0.229
                                         0.000
                                         0.229
                                         0.229
                                    
                                
                                 
                                     Test & Evaluation 12
                                     MIPR
                                     DISA TEMC
                                     Falls Church, VA
                                     
                                         0.971
                                         0.000
                                         0.971
                                         0.971
                                    
                                
                                 
                                     Test & Evaluation 13
                                     MIPR
                                     STRATCOM
                                     Offut, NE
                                     
                                         1.155
                                         0.000
                                         1.155
                                         1.155
                                    
                                
                                 
                                     Test & Evaluation 14
                                     MIPR
                                     DISA FSO
                                     Falls Church, VA
                                     
                                         1.200
                                         0.000
                                         1.200
                                         1.200
                                    
                                
                                 
                                     Test & Evaluation 15
                                     C
                                     CPFF
                                     TQI
                                     Falls Church, VA
                                     
                                         1.698
                                         0.000
                                         1.698
                                         1.698
                                    
                                
                                 
                                     Test & Evaluation 16
                                     C
                                     CPFF
                                     TQI
                                     Falls Church, VA
                                     
                                         0.494
                                         0.000
                                         0.494
                                         0.494
                                    
                                
                                 
                                     Test & Evaluation 17
                                     MIPR
                                     Slidell
                                     Various
                                     
                                         0.436
                                         0.000
                                         0.436
                                         0.436
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Management Services
                                     MIPR
                                     SSC Atlantic
                                     Charleston, SC
                                     
                                         3.759
                                         0.000
                                         3.759
                                         3.759
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             Development and Strategic Planning
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Integration and Test
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
        
    





